2018 - Year 3 Streets Paving Report

PLAN ACTIVITY 5% FULL DEPTH PATCHING & MILL AND OVERLAY
Pavement .
Street From To Area - sq. ft Plan Activity Status Comments
0 .
Bent Oak Ln E St Andrews Loop E SIS SRl 13,149 5% Fu!l e ARSI Completed September
E Mill and Overlay
. 5% Full Depth Patching & :
Blanks St N Wallace St N Swigert St N 12,216 Mill and Overlay Completed April
5 -
Camelot Dr N Harper Camelot Dr N 4,114 % FuI_I D [PEET) ¢ Completed September
Mill and Overlay
5 :
Cardinal Dr N Oriole Dr N Tanager St N 24,332 2 Fu[l DEED PRI < Completed August
Mill and Overlay
0 .
Clearwater Paseo Path N |Rio Monte Dr N Hwy 27 17,769 5% Full Depth Patching & | o e June
Mill and Overlay
0 .
E Shady Dr S Surber St S Hackberry Dr S 7,490 % FuI_I gl (PRIEIAE) ¢ Pending
Mill and Overlay
0 -
Fallow Dr W Sika Dr W Lime Creek Rd W 20,929 2o Fu[l DIEpn g & Pending
Mill and Overlay
0 .
Lamar St N Dead End Bulwer Ave N 13,896 I FuI_I DiEfeilh [PEGATE e Completed May
Mill and Overlay
. . 5% Full Depth Patching &
Live Oak St E AStE Tivy St E 12,411 Mill and Overlay Completed August
0 .
Lois St N Erin Dr N Crestwood Dr N 14,891 5% Fu[l DI I3 Pending
Mill and Overlay
5% Full Depth Patching & .
Lytle St N 4th StN 3rd St N 12,575 Mill and Overlay Completed April
p X
Mesa Del Sol Dr N Dead End Vista Ridge Dr N 19,344 20 FuI_I DETHLA [PETENTIE & Scheduled October
Mill and Overlay
p -
Milton St S Rees St S S Center St S 2,213 5% Full Depth Patching & |- ) ooreq 2017
Mill and Overlay
5% Full Depth Patching &
Oak Hollow Dr E Lammers St E Ashley St E 14,957 Mill and Overlay Completed June
p -
Oakland Hills Ln E Oakland Hills Ln E Rolling Green Dr E 9,314 % FuI_I BEt FEENE) & Completed June/July
Mill and Overlay
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY 5% FULL DEPTH PATCHING & MILL AND OVERLAY
Pavement .
Street From To Plan Activit Status Comments
Area - sq. ft
0 .
Oakland Hills Ln E Riverhill Club Ln E  |Oakland Hills Ln E 3,160 5% Full Depth Patching & | o, o oteq
Mill and Overlay
0 .
Quinlan St N Scott St N Barnett St N 12,357 S (U [DIEfEtt) PEVEiaing & Pending
Mill and Overlay
0 .
Redbud Ln N Bluebonnet Dr N Redbud Ln 6,926 5% Full Depth Patching & Completed
Mill and Overlay
0 .
Redbud Ln N Bluebonnet Dr N Bluebonnet Dr N 3,181 S FuI_I Ll el & Completed
Mill and Overlay
0 .
Riverhill Blvd E Green Tree Ln E Spring Mill Dr E 6,458 % FuI_I gl (PRIEIAE) ¢ Scheduled October
Mill and Overlay
0 .
Sand Bend Dr E Sand Bend Dr E Englewood Dr E 20,210 e FuI_I DLETHL [PETENIIE] Pending June/July
Mill and Overlay
0 .
Summit Ridge Dr N Stoneledge Dr N Vista Ridge Dr N 9,092 % FuI_I Depth Patching & Scheduled October
Mill and Overlay
0 .
W Main St N Cox Ave N Lincoln Ave N 5,064 I FuI_I DiEfeilh [PEGATE e Completed August
Mill and Overlay
0 .
Woodcrest Dr N Morningside Dr N Dead End 7,179 5% FuI_I BLe b Rl Completed August
Mill and Overlay
0 .
Monterrey St N Dead End Lawson St N 6,242 % FuI_I Bt FEEE) & Completed July
Mill and Overlay
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY PAVEMENT RECONSTRUCTION
Street From To Pavement Plan Activity Status Comments
Area - sq. ft.

2nd St N Everett St N Lytle StN 12,437 Pavement Reconstruction Pending

3rd St N Lytle StN Ross St N 12,212 Pavement Reconstruction Pending

3rd St N Everett St N Lytle StN 12,966 Pavement Reconstruction Pending

Arrow Ln N Michelle Dr N Singing Wind Dr N 24,428 Pavement Reconstruction Pending

Barnett St N Quinlan St N Hays St N 12,657 Pavement Reconstruction Pending

Barnett St N Clay StN Quinlan St N 17,447 Pavement Reconstruction Pending

Clay StN Barnett St N McFarland St N 14,642 Pavement Reconstruction Pending

Cox Ave N W Main St N W Water St N 6,978 Pavement Reconstruction Pending

Everett St N 3rd St N 2nd St N 12,297 Pavement Reconstruction Pending

Everett St N Dead End 3rd St N 6,184 Pavement Reconstruction Pending

Everett St N Dead End 2nd St N 5,370 Pavement Reconstruction Pending

Florence St N N Center Ave Hwy 27 8,426 Pavement Reconstruction Pending

Francisco Lemos Jefferson St N Hwy 27 13,492 Pavement Reconstruction Pending

Gilmer St N 1st St N North St N 12,387 Pavement Reconstruction Pending

Hamilton St S Hugo St S Lowry St S 13,944 Pavement Reconstruction Pending

Hays StN IR e S 10,578 Pavement Reconstruction Completed August

Hays StN I R 10,248 Pavement Reconstruction Completed August
Pavement Reconstruction Pending

Hugo St S Starkey St S Hamilton St S 6,845
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

PAVEMENT RECONSTRUCTION

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.
Pavement Reconstruction Pendin
Hugo St S Palmer St S Starkey St S 6,611 g
Indian Trl N Dead End Deer Trl N 11,498 @il s elen HEE
. Pavement Reconstruction Pendi
Lang Dr N Westminster St N Rawson St N 10,005 v uet ending
Lucille St S Hwy 27 Woodlawn Ave S 3,629 Pavement Reconstruction Pending
Lucille St S S Center Ave S Lewis Ave S 12,221 FEVEMEE (NS el FEMEE
McFarland St N Rodriquez St N Paschal Ave N 28,734 PRI RS Pending
Miller St N Hays St N George StN 7.852 Pavement Reconstruction Pending
. Pavement Reconstruction Complete

Paschal Ave N E Davis St N W Barnett St N 11,488
Rawson St N South St N Lang Dr N 12,060 Pavement Reconstruction Pending
Rawson St N E Main St N South St N 12,708 Pavement Reconstruction Pending
Rees St S Woodlawn Ave S |Milton St S 15,520 Pavement Reconstruction Pending
Rees St S Dead End Woodlawn Ave S 15,025 Pavement Reconstruction Pending
Smokey Mountain Dr N Dead End Hiawatha Dr N 7,497 Pavement Reconstruction Pending

) . Pavement Reconstruction Pending
Swigert St N McFarland St N W Schreiner St N 6,803
Tomahawk Trl N Singing Wind 1st St N 8,678 FELCIUEER I Gl PR

. . . Pavement Reconstruction Pending
Trails End Ln N Bridle Path N Bridle Path N 34,792
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

PAVEMENT RECONSTRUCTION

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.
W Shady Dr S E Shady Dr S Surber St S 16.290 Pavement Reconstruction Pending
Waggoman Dr S GStS Peggy Dr S e Pavement Reconstruction Pending
Westminster St N Jefferson St N E Main St N 9716 Pavement Reconstruction Pending
Woodlawn Ave S Milton St S Rees St S 5 Pavement Reconstruction Pending
Woodlawn Ave S Josephine St S Milton St S 9169 Pavement Reconstruction Pending
Woodlawn Ave S Ruth St S Josephine St S 250 Pavement Reconstruction Pending
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

PAVEMENT RECONSTRUCTION

REMAINING LIST FROM 2016 - 2017 (Year 1 & 2)

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.

. . Pending
2nd St N Travis St N Everett St N 11,196 Pavement Reconstruction
Bow Ln N Singing Wind Dr N Pinto Trl N e Pavement Reconstruction Completed
Bulwer Ave N Washington St N Earl Garrett St N 6721 Pavement Reconstruction Pending
Cypress Dr N Bluebonnet Dr N Jackson Rd N 1698 Pavement Reconstruction Pending

Smokey Mountain Dr
Deer TrI N N & Singing Wind Dr [Indian Trl N Pavement Reconstruction Pending
N 13,252

Gilmer St N 2nd St N 1st StN 12,481 Pavement Reconstruction Pending
Hays St N Pearl StN Scott St N 5518 Pavement Reconstruction Completed August
Lincoln Ave N W Jefferson St N W Main St N 9143 Pavement Reconstruction Pending
Loop 13 S Herzog St S Herzog St S 17.835 Pavement Reconstruction Pending
Mimosa St N Dead End W Main St N 10.190 Pavement Reconstruction Pending
N Lewis Ave N W Main St N W Water St N 9451 Pavement Reconstruction Pending
N Lewis Ave N Harper St N W Schreiner St N 358 Pavement Reconstruction Pending
Patton Ave N Stonewall St N W Jefferson St N 9.056 Pavement Reconstruction Pending
Pinto Trl N Wichita Ln N Tomahawk Trl N 3.957 Pavement Reconstruction | Completed April
Rawson St N Lang Dr N Dead End 4242 Pavement Reconstruction Pending
Robinson Ave N Barnett St N North St N 13513 Pavement Reconstruction Pending
Singing Wind Dr N Deer Trall Sailing Way 153441 Pavement Reconstruction Started June
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

PAVEMENT RECONSTRUCTION

REMAINING LIST FROM 2016 2017 (Year 1 & 2) - cont.

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.
South St N Travis St N Everett St N Pavement Reconstruction Pending
11,309
South St N Westminster St N Rawson St N 10.017 Pavement Reconstruction Started
South St N Rawson St N Travis St N o 0E Pavement Reconstruction Started
Starkey St S Hugo St S Lowry St S 13.390 Pavement Reconstruction Pending
Swigert St N Coleman St N W Barnett St N 26 Pavement Reconstruction Pending
Swigert St N Fifer St N McFarland St N Pavement Reconstruction Pending
1,445
W Barnett St N Swigert St N Webster Ave N Pavement Reconstruction Pending
17,023
W Main St N N Lewis Ave N Cox Ave N I Pavement Reconstruction Completed August
Wallace St N W Barnett St N Fifer St N 9.106 Pavement Reconstruction Pending
Wallace St N Blanks St N Upper St N — Pavement Reconstruction Pending
Wallace St N Upper St N Coleman St N T Pavement Reconstruction Pending
Bluebell Rd N Pecan St N Cypress Dr N Pavement Reconstruction Completed May
10,410
Bluebell Rd N Leland St N Pecan St N Pavement Reconstruction | Completed May
4,370
Canyon Creek Ln E Fairway Dr E Terrace Ln E L Pavement Reconstruction Pending
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

PAVEMENT RECONSTRUCTION

REMAINING LIST FROM 2016 2017 (Year 1 & 2) - cont.

Street From To Pavement Plan Activity Status Comments
Area - sq. ft.

Carmichael St E Riverside Dr E Dead End 5,045 Pavement Reconstruction Pending
Cotton Gin Ln W Blacksmith Ln W Concrete Rd 3.263 Pavement Reconstruction Pending
Culberson Ave N Bluebonnet Dr N Leland St N 9,080 Pavement Reconstruction Completed June
Cypress Dr N Bluebell Rd N Jackson 4,206 Pavement Reconstruction Pending
GStS Waggoman Dr S G StE 8,705 Pavement Reconstruction Pending
Galbraith Ave N Elm St N Florence St N 6.948 Pavement Reconstruction Completed July-August
Hays St N Charles St N Pearl St N 3371 Pavement Reconstruction Delayed waiting on gas line
Hays St N Scott St N E Davis St N 2340 Pavement Reconstruction | Completed August
Lake Dr N Culberson Ave N Pershing Ave N 12,708 Pavement Reconstruction Completed
Lammers St E Dead End Mack Holliman 3.096 Pavement Reconstruction Pending
McFarland St N Hays St N Rodriguez St N 17,281 Pavement Reconstruction Pending
Pinto Trl N Bow Ln N Caddo Ln N 5752 Pavement Reconstruction | Completed May
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
Pavement ..
Street From To Area - sq. ft Plan Activity Status Comments
Crack Sealing & 2% Pendin
1st St N Tomahawk Trl N Westminster St N 10,553 Patching 9
Crack Sealing & 2% Pendin
AStN E Main St N E Main St N 673 Patching 9
Crack Sealing & 2% Pendin
Aransas St N Aransas St N Jefferson St N 4,665 Patching 9
Crack Sealing & 2% Pendin
Barbara Ann St N Ford St N Cypress Creek 17,702 Patching 9
Crack Sealing & 2% Pendin
Barbara Ann St N Dead End Carol Ann Dr N 4,665 Patching 9
Crack Sealing & 2% Pendin
Barry Dr N Dead End Lake Dr N 7,482 Patching 9
Crack Sealing & 2% Pendin
Birkdale Ln E Intersection Rolling Green Dr E 1,848 Patching 9
Crack Sealing & 2% .
. R : Pending
Braeburn Cir E Dead End Riverhill Blvd E 7,694 Patching
Crack Sealing & 2% Pendin
Cedar DrN Meth. Encampment  |Tanglewood Ln N 13,504 Patching 9
Crack Sealing & 2% Pendin
Clay St N Jefferson St N Clay St S 18,390 Patching 9
Crack Sealing & 2% Pendi
Club View Ct E Circle Culdesac 13,479 Patching el
Crack Sealing & 2% Pendin
Comanche Trace Dr E Dead End Commanche Tr Dr 6,762 Patching 9
Crack Sealing & 2% Pendin
Comanche Trace DrE  |Oak Park Dr E Kite Dr E 13,889 Patching 9
Crack Sealing & 2% Pendin
Comanche Trace Dr E  |Trail Head Dr E Arrowhead Dr E 20,149 Patching 9
Crack Sealing & 2% Pendin
Coronado Dr N Subdivision Entrance |Mountain Laurel Vw 12,640 Patching 9
Crack Sealing & 2% Pendin
Crown View Dr N Crown Ridge Dr N Summit Crest Dr N 23,492 Patching 9
Crack Sealing & 2% Pendin
Degrasse Dr N Dead End Gloucester Pt N 4,194 Patching 9
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement ..
Street From To Plan Activity Status Comments
Area - sq. ft.
Crack Sealing & 2% .
X Pending
Donna Kay Dr N Dead End Carol Ann Dr N 8,440 Patching
Comanche Trace Crack Sealing & 2% .
. Pending
Dry Hollow Dr E Entrance Dr E 4,942 Patching
Crack Sealing & 2% .
. . . Pending
E Main St N Intersection B St N & Aransas § 4,064 Patching
Crack Sealing & 2% .
. . Pending
E Main St N Ross St N & B St N & Aransas St N 3,476 Patching
Crack Sealing & 2% .
X Pending
EStE Water St E Dead End 5,365 Patching
Crack Sealing & 2% .
. ] Pending
Easy StN Dead End Leslie Dr N 10,205 Patching
Crack Sealing & 2% .
. : Pending
Englewood Cir E Culdesac Englewood Dr E 2,794 Patching
Crack Sealing & 2% Pendin
Fitch St N Dead End Degrasse Dr N 18,428 Patching d
Crack Sealing & 2% .
. Pending
Ford St N Donna Kay Dr N Dead End 5,085 Patching
Crack Sealing & 2% .
. . Pending
Ford StN Linda Joy St N Barbara Ann St N 12,752 Patching
I 0,
CrackPSearI]l_ng & 2% Pending
G StE Old G St Bridge Water St E 30,188 atching
Crack Sealing & 2% .
L . Pending
Glen Oaks Dr E Dead End Highridge Dr E 6,505 Patching
Crack Sealing & 2% .
. Pending
Gloucester Pt N Gloucester Ct N Yorktown Blvd N 7,777 Patching
Crack Sealing & 2% .
] ) o ] . Pending
Highpointe Ct E Highridge Dr E Fairway Dr E 8,000 Patching
I 0,
CrackPS(tearl]lhg & 2% Pending
Highridge Dr E Overlook Dr E Dead End 3,210 atching
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement .
Street From To Area - sq. ft Plan Activity Status Comments
Crack Sealing & 2% Pendin
Highridge Dr E Glen Oaks Dr E Overlook Dr E 15,153 Patching 9
Crack Sealing & 2% Pending
Hill Country Dr S Wesley Dr S Dead End 11,086 Patching
Crack Sealing & 2% Pendi
Hill Country Dr S Granada PI S Cully Dr S 12,969 Patching ending
Crack Sealing & 2% Pendin
Hummingbird Ln N Jackson Rd N Jack Dr N 9,833 Patching 9
Crack Sealing & 2% Pendin
vy Ln N Jasper Ln N Jasper Ln N 29,168 Patching 9
Crack Sealing & 2% Pendi
Jasper Ln N Dead End Jasper Ln N 785 Patching i)
Crack Sealing & 2% Pending
Jefferson St N Gilmer StN Aransas St N 2,891 Patching
Crack Sealing & 2% Pendi
Kite Dr E Kite Dr E Kite Dri E 8,690 Patching el
Crack Sealing & 2% Pendin
La Cumbre Cir E Dead End La Cumbre Dr E 6,379 Patching d
Crack Sealing & 2% Pending
La Cumbre Dr E Dead End La Cumbre Dr E 14,605 Patching
Crack Sealing & 2% Pendi
Legion Dr N Agarita St N Meeker Rd N 19,178 Patching SEEY
Crack Sealing & 2% pendi
Legion Dr N Beech StN Agarita St N 16,496 Patching ey
Crack Sealing & 2% Pendi
Lehmann Dr S Hwy 16 City Limits 40,711 Patching ending
Crack Sealing & 2% pendi
Leslie Dr N Laura Belle Dr N Lloyd Dr N 9,341 Patching ey
Crack Sealing & 2% Pendi
Lessie Ln N City limits Avery Rd N 4,156 Patching aneling
Crack Sealing & 2% Pendin
Lowry St S Palmer St S Starkey St S 7,441 Patching ending
Crack Sealing & 2% Pendi
Mulligan Way Cir E Culdesac Mulligan Way E 4,685 Patching ending
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement o
Street From To Area - sq. ft Plan Activity Status Comments
1 0,
Crack SeaI:pg & 2% Pending
Oak Hollow Dr E Oak Valley Dr E Nora Dr E 5,132 Patching
Crack Sealing & 2% Pendi
Park Rd 19 E Dead End Park Rd 19 E 17 471 Patching eling]
Crack Sealing & 2% .
3 Pending
Park Rd 19 E Dead End Park Rd 19E 501 Patching
Crack Sealing & 2% Pendin
Park St N CStN B StN 13,240 Patching 9
Crack Sealing & 2% .
. ] Pending
Peddler Ln W Dead End Mill Run W 3,222 Patching
Crack Sealing & 2% Pendin
Poplar St N Agarita St N Meeker Rd N 8,900 Patching 9
Crack Sealing & 2% Pending
Riverhill Blvd E Spring Mill Dr E & Turr{Braeburn Cir E 16,769 Patching
Crack Sealing & 2% Pendi
Rock Creek Dr E Wingedfoot Ln E Rock Creek Loop H 6,158 Patching ending
Crack Sealing & 2% Pendi
Rock Creek Loop E Rock Creek Dr E Rock Creek Dr E 12,490 Patching enaing
Crack Sealing & 2% Pendi
San Jacinto Dr N Olympic Dr N Alamo Dr N 10,980 Patching ey
Crack Sealing & 2% Pendin
Sheppard Rees Rd S Thompson Drive City Limits 41,475 Patching N9
Crack Sealing & 2% Pendi
Singing Wind Dr N Sendero Ridge Jasper Ln N 20,846 Patching el
Crack Sealing & 2% Pendin
Spring Mill Dr E Lakewood Dr E Englewood Dr E 27,355 Patching ending
) Crack Sealing & 2% Pendi
Stadium Dr N Marion Dr N Mae Dr N 3,105 Patching Sleiue
Crack Sealing & 2% pendi
Summit Ridge Dr N Summit Crest Dr N Summit Spur N 32,907 Patching ey
Crack Sealing & 2% Pendi
Summit Ridge Dr N Summit Spur N Summit Point Dr N 13,617 Patching ending
Crack Sealing & 2% Pendin
Temple Dr N Dead End Hancock Dr N 7,601 Patching ending
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To Pavement Plan Activity Status Comments
Area - sq. ft.
_ _ Crack Sealipg & 2% Pending
Tivy St N Jefferson St N Tivy St E 18,635 Patching
_ Crack Sealipg & 2% Pending
Tivy St N Garden St N Jefferson St N 11,823 Patching
Crack Sealing & 2% .
Toscano Way E Toscano Dr E Dead End 4914 Patching Feating
Crack Sealing & 2% .
Toscano Way E Dead End Toscano Dr 9,067 Patching el
_ Crack Sealipg & 2% Pending
Trace Cir E Dead End Comanche Trace D 6,840 Patching
Crack Sealing & 2% .
Travis St N Jefferson St N Jefferson St N 3,127 Patching el
_ _ Crack Sealipg & 2% Pending
Victory Ln N Vicksburg Ave N Degrasse Dr N 28,580 Patching
_ _ Crack Sealipg & 2% Pending
W Main St N Mimosa St N Hwy 27 7,275 Patching
Crack Sealipg & 2% Pending
Ward St N Thurman St N Lowrance St N 8,351 Patching
_ _ Crack Sealipg & 2% Pending
Water St E Spring St E Washington St E 13,561 Patching
Crack Sealipg & 2% Pending
Water St E D StE CStE 13,446 Patching
. _ _ Crack Sealipg & 2% Pending
Wingedfoot Ln E Riverhill Blvd E Rock Creek Dr E 39,794 Patching
rack lin 2%
5th St N Ross St N Dead End 9,913 oo Psa?:hin%& j Sl Eiee June
rack lin 2%
AStE Live Oak St E AStN 1,729 oo Psa?:hin%& j Sl Eiee June
rack lin 2%
AStE Water St E Live Oak St E 4,667 oo Psa?:hin%& j Sl Eiee June
Crack Sealing & 2%
Alice St N Methodist EncampmenUvalde St N 12,904 Patchingg S s June
GRS Sealipg & 2% Completed June
Alice StN Uvalde St N Tanglewood Ln N 2,963 Patching
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement .
Street From To Area - sq. ft Plan Activity Status Comments
I 0,
Antelope Trl E Beginning Culdesac |Ending Culdesac IR Seall_ng S Completed June
2242 Patching
Crack Sealing & 2% c leted 3
Antelope Trl E Culdesac Riverhill Bivd E 38,627 Patching ompiete une
Crack Sealing & 2% Sares June
Aransas St N AStN Tivy St N & North S 8,940 Patching P
Crack Sealing & 2% Completed June
Aransas St N Jefferson St N A StN 3,300 Peushlng|
Ross St N & B St Crack Sealing & 2% Combleted June
Aransas St N Jefferson St N N 12,152 Patching P
Crack Sealing & 2% C leted June
Arcadia Loop S Bear Creek Rd S Dead End 75,782 Patching ompiete
Crack Sealing & 2% C leted 3
Arizona Ash Dr E Dena Dr E Waterfront Dr E 13,665 Patching omplete une
I 0,
CrackpS;;?ir;]g & 2% Completed June
Arrowhead Dr E Peaks Cv E Comanche Trace D 10,684 9
I 0,
CrackpS;;?ir;]g & 2% Completed June
Augusta Cir E Dead End Riverhill Blvd E 7,966 9
Crack Sealing & 2% Completed June
Barbara Ann St N Lytle StN Ford St N 20,181 Patching
I 0,
CrackPS?arl:_ng & 2% Completed June
Blanks St N Swigert St N Wallace St N 12,903 cldnllng)
k li 2%
Crac Pif;:;]g & 2% Completed June
Bluebell Rd N Dead End Creek Run N 2,580 9
Crack Sealing & 2%
: mpl June
Bow Dr N Weston Loop E Main St N 2,209 Patching Completed
I 0,
St Andrews Loop Crack Sealing & 2% Completed June
Canyon Creek Ln E St Andrews Loop E  |E 9,622 Patching
Crack Sealing & 2% C leted Jun
Carol Ann Dr N Mary Frances St N Lytle St N 8,876 Patching omplete une
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement o
Street From To Area - sq. ft Plan Activity Status Comments
Crack Sealing & 2% c leted 3
Carol Ann Dr N Barbara Ann St N Donna Kay Dr N 18,497 Patching onrpli=iE ClE
Crack Sealing & 2%
Club View Ct E Dead End Ranch View Ct E 10,654 Patching Completed June
Crack Sealing & 2% Completed June
Club View Ct E Beginning Culdesac |Ending Culdesac 2,123 Patching
Crack Sealing & 2% leted ]
Comanche Trace Dr E Stone Creek Dr E Stone Creek Dr E 1,342 Patching Complete une
Crack Sealing & 2% Combleted June
Comanche Trace Dr E Toscano Crt Mulligan Way E & H 14,421 Patching P
Crack Sealing & 2% C leted 3
Comanche Trace Dr E Stone Creek Dr E Oak Park Dr E 6,482 Patching ompiete une
Crack Sealing & 2% C leted June
Comanche Trace Dr E Toscano Dr E Double Eagle Dr E 7,040 Patching omplete 4
Crack Sealing & 2% C leted 3
Comanche Trace Dr E Kite Dr E Club House Dr E 16,815 Patching omplete une
Crack Sealing & 2%
; ] Completed June
Comanche Trace Dr E Indian Wells Dr E Indian Wells Dr E 9,484 Patching P
Crack Sealing & 2% Completed June
Comanche Trace Dr E Trace Cir E Toscano Dr E 34,578 Patching
Crack Sealing & 2% C leted June
Comanche Trace Dr E Dry Hollow Dr E Rock Barn Dr E 26,423 Patching olrjpiiedz
Crack Sealing & 2% Completed June
Creek Run N Dead End Bluebell Rd N 18,962 Patching
Crack Sealing & 2% C leted June
Crestwood Dr N Timberway Ln N Elmwood Dr N 7,638 Patching orplisds
Crack Sealing & 2% Completed June
Crestwood Dr N Methodist Encampmer|Aspen Dr N 10,787 Patching
Louise Hays Park Crack Sealing & 2% c leted June
Cully Dr S Hill Country Dr S Rd S 60,784 Patching omplete
Crack Sealing & 2% C leted Jun
Cully Dr S Lehman Hill Country Dr S 15,952 Patching omplete une
Crack Sealing & 2% leted ]
Degrasse Dr N Gloucester Pt N Yorktown Blvd N 9,071 Patching Complete une
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement .
Street From To Area - sq. ft Plan Activity Status Comments
Crack Sealing & 2% C leted June
Donna Kay Dr N Donna Kay Dr Lytle St N 4,168 Patching ompiete
Crack Sealing & 2% Combpleted June
Donna Kay Dr Lytle St N Donna Kay Dr N 4,949 Patching P
Crack Sealing & 2% C leted June
Double Eagle Cir E Dead End Double Eagle Dr E 2,968 Patching ompiete
Crack Sealing & 2% Combleted June
Double Eagle Dr E Double Eagle Cir E  [Comanche Trace D 8,842 Patching P
Crack Sealing & 2% C leted June
Dry Hollow Cir E Culdesac Dry Hollow Dr E 4,047 Patching omplete
Crack Sealing & 2%
E Main St N Bow Dr N Westminster St N 19,971 Patching Completed June
Crack Sealing & 2% C leted June
E Main St N Park St N B St 8,663 Patching omplete 5
Crack Sealing & 2% C leted 3
E Main St N Bow Dr N Bow Dr N 2,022 Patching ompiete Hne
Crack Sealing & 2% c leted June
Elm Ridge Rd N Dead End Bluebell Rd N 18,175 Patching ompiete Y
Crack Sealing & 2% Completed June
Englewood Dr E Beginning Culdesac [Ending Culdesac 11,768 Patching P
Crack Sealing & 2% Combleted June
Englewood Dr E Culdesac Sand Bend Dr E 43,652 Patching P
Crack Sealing & 2% Completed June
FStN Dead End Park StN 5,787 Patching .
Crack Sealing & 2%
Fairway Dr E Riverhill Club Ln Riverhill Club Ln 4,164 Patching Completed June
Crack Sealing & 2%
Fairway Dr E Highridge Ct Riverhill Club Ln 10,408 Patching Completed June
Crack Sealing & 2%
Fitch St N Degrasse Dr. Ridge Dr. 3,003 Patching Completed June
Crack Sealing & 2%
] Completed June
Flanders Dr N Jennings Blvd N Goss St N 7,587 Patching P
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.
Crack Sealing & 2%
] Completed June
Florian Dr N Dead End Fitch St N 2,738 Patching P
I 0,
Crack Seall_ng & 2% Completed June
Ford St N Dead End Mary Frances St N 11,829 Patching
1 0
S SeaI:pg & 2% Completed June
Ford St N Donna Kay Dr N Nancy Beth Dr N 9,242 Patching
Crack Sealing & 2% Completed June
Galbraith Ave N Culberson Ave N Jackson Rd N 35,320 Patching P
I 0,
. . CrackPSea::_ng & 2% Completed June
Galbraith Ave N W Main St N W Water St N 8,963 atching
I 0,
Crack Seall_ng & 2% Completed June
Glen Rd N Valley Dr N West Ln N 7,315 Patching
. Crack Sealing & 2% C leted 3
Goss StN Mesquite St N Legion Dr N 12,907 Patching omplete une
Crack Sealing & 2% C leted 3
Guadalupe St S Plaza Dr S Woodlawn Ave S 67,144 Patching omplete une
k li 2%
) Crack Sea - & 2% Completed June
Harper St N Patton Ave N N. Lewis Ave 9,795 Patching
I 0,
. . I I : Crack Sealing & 2% Completed June
Highpointe Ct E (Highridge|Highridge Dr. Fairway Dr E 2,798 Patching
1 0,
I _ Crack Searl:pg & 2% Completed June
Highridge Dr E Highridge Ct. Deerwood Dr E 13,569 Patching
k li 2%
. Crack Sea ng & 2% Completed June
Hill Country Dr S Cully Dr S Wesley Dr S 42,992 Patching
I 0,
Crackpsi\arl:_ng & 2% Completed June
Hillcrest Ave N Moore St N Wheless Ave N 10,735 atching
Crack Sealing & 2%
: Completed June
Hillcrest Ave N Wheless Ave N Myrta St N 10,893 Patching P
k li 2%
N N . Crack Sea |_ng& ° Completed June
Hummingbird Ln N Virginia Dr N Lois St N 15,706 Patching
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Pavement .
Street From To Area - sq. ft Plan Activity Status Comments
Crack Sealing & 2%
Hummingbird Ln N Jack Dr N Virginia Dr N 14,548 Patching Completed June
Crack Sealing & 2%
Jack Dr N Hummingbird Ln N Bobwhite Dr N 36,097 Patching Completed June
Crack Sealing & 2%
] Completed June
Jackson Rd N Bluebell Rd N Galbraith Ave N 14,146 Patching P
I 0
CraCkPi?;I:ir:]g & 2% Completed June
Jackson Rd N Cypress Dr N Fairview Dr N 7,217 9
Crack Sealing & 2% Completed June
Jackson Rd N Woodcrest Dr N Cypress Dr N 7,169 Patching
Crack Sealing & 2%
] Completed June
Jackson Rd N Fairview Dr N Bluebell Rd N 5,649 Patching P
Crack Sealing & 2% C leted June
Jackson Rd N Mockingbird Ln N |Cardinal Dr N 18,740 Patching ompiete Y
Sendero Ridge Dr Crack Sealing & 2% Combleted T
Jasper Ln N vy Ln N N 6,088 Patching P
_ Crack Sealing & 2% c leted June
Jefferson St N Clay StN Quinlan StN 28,169 Patching liplisis u
Crack Sealing & 2% Completed June
Jefferson St N Aransas St N Aransas St N 1,975 Patching P
Crack Sealing & 2% Combleted June
Jefferson St N Tivy StN St. Peter St. 18,189 Patching P
Crack Sealing & 2%
: Completed June
Jefferson St N Washington St N Earl Garrett St N 26,638 Patching P
I 0,
) Cleck Searl:_ng & 2% Completed June
Jefferson St N St. Peter St. Washington St N 38,179 PRI
Crack Sealing & 2% Combleted June
Kenwood Cir E Dead End Englewood Dr E 7,362 Patching P
Crack Sealing & 2%
] Completed June
Kite Dr E Dead End Kite Ct E. 2,564 Patching P
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To Pavement Plan Activity Status Comments
Area - sq. ft.
i 0,

La Cumbre Dr E Dead End First Island 16,095 CraCkPi?:I:ir;l%& " SO e
Crack Seali_ng & 2% Completed June

Legion Dr N Loop 534 Veterans HWJennings Blvd N 19,794 Ratching
| Crack Sealipg & 2% Completed June

Leslie Dr N Lloyd Dr N Shi16 .22 Perching
Crack Seali_ng & 2% Completed June

Lime Creek Rd W Caribou Ln W Fallow Dr W 7,430 eI
| Crack Sealipg & 2% Completed June

Lime Creek Rd W Fallow Dr W Homestead Dr W 7,647 PRGN
Crack Seali_ng & 2% Completed June

Lime Creek Rd W Dead End Caribou Ln W 7,383 eI
| | Crack Sealipg & 2% Completed June

Lois St N Crestwood Dr N Methodist Encamp 14,907 PeuEhlng|
| Crack Seali_ng & 2% Completed June

Lois St N Goat Creek Rd Merdian Blvd 55,173 Patching
| | Crack Sealipg & 2% Completed June

Lois StN Merdian Blvd 1609 N, 1,971 Patching
Crack Seali_ng & 2% Completed June

Los Cedros Loop N Los Cedros Los Cedros 37,060 Paiching
Crack Sealipg & 2% Completed June

Los Cedros Loop N Harper Rd Los Cedros Loop 4,989 s
Lytle StN Barbara Ann St N Nancy Beth Dr N 8,408 Crack Sealing & 2% Patching [ Completed June
Lytle StN Donna Kay Dr N 5th StN 5,455 Crack Sealing & 276 Patchine compietes -
Lytle StN Carol Ann Dr N Barbara Ann St N 26,544 Crack Sealing & 2 Parching | completed -

Maple St N Beech St N Agarita St N 7,688 Crack Sealing & 236 Patching completed o
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To AT:;’??;”;[L Plan Activity Status Comments

Crack Sealing & 2%

Maple St N Agarita St N Meeker Rd N 8,745 Patching Completed June
Glenn Mcginnis Crack Sealing & 2%

Meeker Rd N Maple St N Dr N 3,000 Patching Completed TiE
Crack Sealing & 2%

Meeker Rd N Legion Dr N Poplar St N 7,088 Patching Completed June
Methodist Crack Sealing & 2%

Encampment Rd Crestwood Dr N |Manor Dr N 4,937 Patching Completed June
Methodist Crack Sealing & 2%

Encampment Rd Alice St N Cedar Dr. 7,279 Patching Completed June
Methodist Jackson Rd N & Crack Sealing & 2%

Encampment Rd GlenRd N Crestwood Dr N 15,785 Patching Completed June
Methodist Crack Sealing & 2%

Encampment Rd Cedar Dr. McAllen Dr N 10,525 Patching Completed June
Crack Sealing & 2%

Morrow St N Mathison St N Leslie Dr N 12,762 Patching Completed June
Crack Sealing & 2%

Mountain Laurel Vw N |Glen View Dr N Laurelwood Dr N 25,149 Patching Cimp e June
Pinnacle Club Dr Crack Sealing & 2%

Mulligan Way E Mulligan Way Cir E |E & Comanche 5,584 Patching Comp EE 2Ll
Mulligan Way Crack Sealing & 2%

Mulligan Way E Double Eagle DrE |Cir E 10,563 Patching Cimp e June
Crack Sealing & 2%

Nancy Beth Dr N Lytle St N Ford St N 28,912 Patching Completed June
Cypress Creek Crack Sealing & 2%

Nancy Beth Dr N Ford St N Rd 14,404 Patching Completed June
Crack Sealing & 2%

Nora DrE Dead End Oak Hollow Dr E 6,240 Patching Completed June
Crack Sealing & 2%

North St N Earl Garrett St N Schreiner St N 20,846 Patching Completed i
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To AT:;’??;”;[L Plan Activity Status Comments

Crack Sealing & 2%

North St N Dead End Lytle St N 2,858 Patching Completed June
Mack Holliman Crack Sealing & 2%

Nugent Ave E 1141 E. DrE 3,958 Patching Completed June
Crack Sealing & 2%

Oak StN Myrta St N Wheless Ave N 10,939 Patching Completed June
Crack Sealing & 2%

Oak Valley Dr E Lammers St E Ashley Dr. 15,010 Patching Completed T
Crack Sealing & 2%

Oak Valley Dr E Nugent Ave E Oak Hollow Dr E 19,407 Patching Completed June
Crack Sealing & 2%

Oakland Hills Ln E Oakland Hills Ln Oakland Hills Ln 15,004 Patching Celifpiisice June
Crack Sealing & 2%

Old FM 689 E SH 173 Scarlet Dr E 19,757 Patching Completed June
Crack Sealing & 2%

Olympia Dr E Dead End Oak Hollow Dr E 6,385 Patching Completed June
Crack Sealing & 2%

Overlook Dr E Deerwood Dr E Highridge Dr E 26,536 Patching S IS
Crack Sealing & 2%

Park St N DStN CStN 13,184 Patching Completed June
Crack Sealing & 2%

Peterson Dr N Stadium Dr N SH 16 16,133 Patching S IS
Rolling Green Dr Crack Sealing & 2%

Preston Trail Loop E Oakland Hills Ln E  [E 22,624 Patching Completed June
Crack Sealing & 2%

Quinlan St N Jefferson St N Quinlan St S 18,108 Patching Completed s
Comanche Trace Crack Sealing & 2%

Ranch View Ct E Dr. Club View Ct. 1,482 Patching Completed June
Crack Sealing & 2%

Richardson St N SH27 Dead End 7,680 Patching Completed June
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To AT:;’??;”;[L Plan Activity Status Comments

Crack Sealing & 2%

Riverhill Blvd E SH173 Calle Dal Roble 4,471 Patching SelEiel June
Crack Sealing & 2%

Riverhill Blvd E Boyington Ln E Antelope Trl E 8,470 Patching Completed June
Crack Sealing & 2%

Riverhill Blvd E Wingedfoot Ln E  [Augusta Cir E 11,587 Patching Completed June
Turnberry Cir E Crack Sealing & 2%

Riverhill Blvd E Rockwood Cir E & Spring Mill Dr 17,463 Patching Completed June
Old Riverside Rd Crack Sealing & 2%

Riverside Dr E Carmichael St E E 1,862 Patching S| e TS
Crack Sealing & 2%

Rock Creek Dr E Dead End Wingedfoot Ln E 5,327 Patching Completed June
Crack Sealing & 2%

Ross St N Dead End 2nd St N 6,668 Patching Completed June
Crack Sealing & 2%

Sailing Way N Singing Wind Dr N |Bridle Path N 24,551 Patching ComplEiee June
Crack Sealing & 2%

San Jacinto Dr N Alamo Dr N Olympic Dr N 8,039 Patching Completed June
Singing Wind Dr Crack Sealing & 2%

Sendero Ridge Dr N Jasper Ln N N & 6,719 Patching Completed T
Crack Sealing & 2%

Short St N Barnett St N North St N 12,889 Patching Completed June
Crack Sealing & 2%

Sika Dr W Caribou Ln W Fallow Dr W 7,348 Patching Completed June
Meadowview Ln Crack Sealing & 2%

Singing Wind Dr N Jasper Ln N N & Sendero 43,666 Patching el June
Meadowview Ln N Crack Sealing & 2%

Singing Wind Dr N & Sendero Ridge Dr |Sailing Way N 8,644 Patching Calnjzizee U
Crack Sealing & 2%

Spring Mill Dr E Highlands Dr E Lakewood Dr E 14,532 Patching Completed Uts
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY CRACK SEALING & 2% PATCHING
Street From To Pavement Plan Activity Status Comments
Area - sq. ft.

Crack Sealing & 2%

Spring St E Dead End Water St E 4,526 Patching Completed June
Crack Sealing & 2%

St Andrews Loop E Canyon Creek Ln E |Bent Oak Ln E 4,674 Patching Completed June
Canyon Creek Ln Crack Sealing & 2%

St Andrews Loop E Bent Oak Ln E E 17,859 Patching Completed June
Crack Sealing & 2%

Stadium Dr N Crawford St N Marion Dr N 2,343 Patching Celifpiisice June
Stone Creek Cir Crack Sealing & 2%

Stone Creek Dr E Stone Creek CirE  |E 45,321 Patching Completed June
Crown View Dr Crack Sealing & 2%

Summit Crest Dr N Summit TopDrN |N 24,051 Patching Celifpiisice June
Crown Ridge Dr Crack Sealing & 2%

Summit Crest Dr N Crown View Dr N N 8,929 Patching Completed June
Summit Ridge Dr Crack Sealing & 2%

Summit Point Dr N Dead End N 5,581 Patching Completed June
Crack Sealing & 2%

Summit Spur N Vista Ridge Dr N Vista View 2,075 Patching Completed June
Crack Sealing & 2%

Summit Spur N Vista View N. Cir.  [Vista Ridge Dr N 2,129 Patching Completed June
Crack Sealing & 2%

Temple Dr N Hancock Dr N Warbler Dr N 7,936 Patching Completed June
Crack Sealing & 2%

Tivy St N Aransas St. North St. 1,543 Patching Completed June
Crack Sealing & 2%

Tivy St N Golf Ave Prescott St N 7,180 Patching Completed June
Comanche Trace Crack Sealing & 2%

Toscano Crt Toscano Way E DrE 5,565 Patching Completed June
Comanche Trace Crack Sealing & 2%

Toscano Dr E Toscano Way E Dr E 6,045 Patching Completed June
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To AT:;’??;”;[L Plan Activity Status Comments
Crack Sealing & 2%
Toscano Way E Toscano Ct Dead End 4,927 Patching Completed June
Crack Sealing & 2%
Toscano Way E Toscano Ct. Toscano Dr. 15,285 Patching Completed June
Crack Sealing & 2%
Town Creek Rd N Silver Saddle Dr N |Morris Rd 33,077 Patching Completed June
Comanche Trace Crack Sealing & 2%
Trail Head Dr E La Cumbre Dr E DrE 14,807 Patching Compleret June
Crack Sealing & 2%
Travis St N Park St N Dead End 6,175 Patching Completed June
Crack Sealing & 2%
Victory Ln N Degrasse Dr N Norfolk Ln 4,406 Patching Celifpiisice June
Crack Sealing & 2%
Village Dr N Hilltop Dr. Hilltop Rd N 20,404 Patching Completed June
Crack Sealing & 2%
Virginia Dr N Hummingbird Ln N [Bobwhite Dr N 32,094 Patching ComplEiee June
Crack Sealing & 2%
Vista View Cir N Dead End Summit Spur N 5,094 Patching Completed June
Crack Sealing & 2%
W Schreiner St N Lawson St N Paschal Ave N 11,917 Patching Completed June
Crack Sealing & 2% o June
Warbler Dr N Overhill Dr N Cardinal Dr N 7,135 Patching
Crack Sealing & 2% Sl i
Water St E EStE DStE 13,158 Patching
Crack Sealing & 2% Sl i
Water St E Travis St N HStE 20,662 Patching
Crack Sealing & 2% Sl i
Water St E CStE BStE 13,295 Patching
Crack Sealing & 2% Soralles P
Water St S Water St E Clay St S 23,566 Patching
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

CRACK SEALING & 2% PATCHING

Street From To AT:;’??;”;[L Plan Activity Status Comments

Meadow Ridge Dr Crack Sealing & 2%

West Ln N N Crest Rdg N 11,782 Patching Completed June
Crack Sealing & 2%

Water St S Francisco Lemos  |Herzog St'S 5,181 Patching CEnplEET e
Crack Sealing & 2%

Westchester Cir E Riverhill Blvd E Dead End 8,430 Patching SelEiel June
Crack Sealing & 2%

Wood Edge Ln N Harper Rd Dead End 10,819 Patching Completed June
Crack Sealing & 2%

Yorktown Blvd N Dead End Lexington Ave N 15,381 Patching Completed June
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2018 - Year 3 Streets Paving Report

PLAN ACTIVITY

SLURRY SEAL & 2% PATCH

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.

. ) Completed

Alamo Dr N San Jacinto Dr N San Jacinto Dr N 11,279 Slurry Seal & 2% Patch
. . Completed

Calle Del Robles Dead End Riverhill Blvd. E 6,900 Slurry Seal & 2% Patch
Completed

Coronado Dr N Glen Rd N West Ln N 42,177 Slurry Seal & 2% Patch
Completed

Dena Dr E Box Elder Dr E Scarlet Dr E 6,067 Slurry Seal & 2% Patch
Completed

Earl Garrett St N Myrta St N Bulwer Ave N 29,881 Slurry Seal & 2% Patch
. Completed

Elmwood Dr N Crestwood Dr N Methodist Encampr] 13,479 Slurry Seal & 2% Patch
) Completed

Fawn Dr N Antler Dr N Stadium Dr N 8,003 Slurry Seal & 2% Patch
Completed

Fawn Dr N Lane Dr N Antler Dr N 3,318 Slurry Seal & 2% Patch
Completed

Hackberry Dr S E Shady Dr S Guadalupe St S 4,818 Slurry Seal & 2% Patch
] ) ) Completed

Highlands Dr E Riverhill Blvd E Larry Lee Dr E 45,323 Slurry Seal & 2% Patch
Completed

Hunt St N Dead End Clara St N 6,401 Slurry Seal & 2% Patch
Completed

Lamar St N Bulwer Ave N Barnett St N 11,036 Slurry Seal & 2% Patch
) Completed

Lane Dr N Fawn Dr N Marion Dr N 11,695 Slurry Seal & 2% Patch
Completed

Lytle St N 2nd St N 1st St N 11,731 Slurry Seal & 2% Patch
Completed

Lytle St N 3rd StN 2nd St N 11,456 Slurry Seal & 2% Patch
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PLAN ACTIVITY

SLURRY SEAL & 2% PATCH

Pavement ..
Street From To Plan Activity Status Comments
Area - sq. ft.

. . Completed

Mack Holliman Dr E Rit Jons Dr E Bandera Hwy 39,752 Slurry Seal & 2% Patch
. . Completed

Marion Dr N Sidney Baker Lane Dr N 16,016 Slurry Seal & 2% Patch
o Completed

Mae Dr N City limits Newton St N 15,477 Slurry Seal & 2% Patch
. Completed

Milton St S Dead End Woodlawn Ave S 14,730 Slurry Seal & 2% Patch
) Completed

North St N AStN Tivy St N 17,059 Slurry Seal & 2% Patch
. Completed

Old Oaks Path N Morningside Dr N Harper Rd N 9,803 Slurry Seal & 2% Patch
) Completed

Panorama Dr N Lazy Ln N Methodist Encamp 12,289 Slurry Seal & 2% Patch
. Completed

Paragon PI N Dead End Quinlan Creek Dr N 17,830 Slurry Seal & 2% Patch
_ Completed

Pin Oak Way N Dead End Harper Rd N 5,783 Slurry Seal & 2% Patch
. Completed

Quinlan St N Dead End Charles St N 6,745 Slurry Seal & 2% Patch
Completed

Ross St N 2nd St N 1st StN 12,480 Slurry Seal & 2% Patch
Completed

Ross St N 5th St N 4th St N 12,108 Slurry Seal & 2% Patch
Completed

Scarlet Dr E Dena Dr E Old FM 689 E 5,705 Slurry Seal & 2% Patch
. . Completed

Schreiner St N Clay St N Quinlan St N 23,314 Slurry Seal & 2% Patch
. . Completed

Schreiner St N Quinlan St N Hays St N 18,744 Slurry Seal & 2% Patch
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PLAN ACTIVITY

SLURRY SEAL & 2% PATCH

Pavement .
Street From To Plan Activity Status Comments
Area - sq. ft.

) . Completed

Schreiner St N Hays St N Rodriquez St N 19,062 Slurry Seal & 2% Patch
. . . Completed

Schreiner St N Rodriquez St N Francisco Lemos 18,940 Slurry Seal & 2% Patch
) ) . ) Completed

Spring Mill Dr E Englewood Dr E Riverhill Blvd E 7,449 Slurry Seal & 2% Patch
. Completed

Stadium Dr N Fawn Dr N Antler Dr N 8,148 Slurry Seal & 2% Patch
) Completed

Stadium Dr N Antler Dr N Yorktown Blvd E 12,458 Slurry Seal & 2% Patch
. Completed

Tivy St N Myrta St N 3rd StN 11,047 Slurry Seal & 2% Patch
. Completed

Uvalde St N Tanglewood Ln N Alice St N 5,727 Slurry Seal & 2% Patch
. Completed

W Crest Dr N W Bluff Dr N Bluff Ridge Dr N 22,524 Slurry Seal & 2% Patch
. . . . Completed

W Crest Dr N Trailwood Cir N W Ridge Cir N 11,594 Slurry Seal & 2% Patch
Completed

W Water St S Lowry St S Water St S 27,646 Slurry Seal & 2% Patch
_ Completed

Warbler Dr N Culdesac Quail Run N 14,116 Slurry Seal & 2% Patch
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